
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:51 PM
Run date

Time

Reviewer: Wright, Doug 10-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 320 Date: 21-Apr-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 590

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 139 meters , & work on
the grillage . Crews started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts at 139
meters . Crews had to work inside the tower shafts . They had to install the remaining washers , nuts , snug
, mark 1/2 turn for 230 mm. bolts , & 2/3 turn for 250 mm. bolts . & pretension the bolts . Crews started at
7:10 AM. They were done at 8:00 AM.

In addition to that , crews had to work on the South strut . Barry & Carlos had to work on the webs .
They had to install , snug , pretension , & test 10% of the bolts . They were done at 7:45 AM.

After that , crews had to work on the facades , bring materials to the site . They had to lower the top
plates , set in place the top & bottom brackets on the top & bottom plates , drive drift pins to align the
holes , & install the permanent bolts using
65 mm. bolts DHGM240032 , 70m mm. bolts DHGM240119 , 75 mm. bolts DHGM240037 ,
110 mm. bolts DHGM240104 , 150 mm. bolts DHGM240130 , 180 mm. bolts DHGM240070 ,
190 mm. bolts DHGM240079 , & 200 mm. bolts DHGM240105 . They started at 10:30 AM.

Michael , Ryan , Tony , & I had to test 10% of the bolts inside the tower shafts . Crews had to use the
Enerpac high torque machine . They started on the East tower shaft at 8:00 PM. Then , North , South , &
West tower shaft . Crews were done at 11:35 AM.

Anthony , Augie , Casey , Edward , Jacob , Jeffery , Kevin , Richard , Matt , Christopher , Dathan ,
Jose , Ignacio , John , Lonny , & Michael had to work on the grillage . Crews had to drill the skin plate .
They had to prepare their tools , equipments , connect the power lines . Crews had to drill 14 mm. holes
using centralizers to center the holes , then use 30 mm. drill bids .

Anthony & Edward had to work on the West shaft on C plate , Richard & Jacob on the D plate . Casey
& Kevin had to work on the North shaft on the D plate , Jeffery on the C plate . Dathan & John had to work
on the South shaft on the C plate , Jose & Ignacio on the D plate . Lonny & Michael had to work on the
East shaft on the D plate , & Matt on the C plate . They started to drill at 7:15 AM.

Up to today morning 204 holes were completed . 70 holes were drilled with the 14 mm. drill bids .
Crews had electrical problem around noon time , ABF technicians were on the site to fix the problem .

Augie , Jacob , Johnny , & Jeffery had to work on house keeping , work with the other crews , & they
had to rotate with the other crews drilling the grillage skin plates .

All tower crews were done at 5:00 PM. They had to wrap up their tools , & equipments . Crews left at
5;20 PM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 320 Date: 21-Apr-2011 Thursday

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHEAL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM IGNACIO AGUILERAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM DATHAN KAAIIronworker 8.00 2.00 0.00 10.00

APP MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

APP JOHN TURNERIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00
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